Environment Health & Safety — Environmental Technical Networks

7800 East Orchard Road, Suite 200
Greenwood Village, Colorado 80111

A Weyerhaeuser Mobile (253) 218-5147
Fax (303) 770-1472
E-mail: Jennifer.hale @ weyerhaeuser.com

January 7, 2009

Mr. Michael Berkoff
Remedial Project Manager

27: _v'viiﬁiiflin%fiﬁﬁd- | \m\“ﬁﬁ\“\m\\m““\\“\

Subject: 12t Street Landfill, Otsego Township, Michigan
(Operable Unit #4 of the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site)

Progress Report for October Through December 2008

Dear Michael:

In accordance with Paragraph 44 of the Consent Decree for the Design and Implementation of
Certain Response Actions at Operable Unit #4 and the Plainwell, Inc., Mill, [ am submitting the
attached progress report for the period from October 1, 2008, through December 31, 2008, for
the above-referenced site.

Please call me, at 253-218-5147, if you have any questions.

Sincerely,

Weyerhaeuser Company

Sfundy Nk

Jennifer Hale
Environmental Manager

Attachment

cc: Paul Bucholtz, MDEQ (3 copies)
Jeff Keiser, CH2M Hill
Marv Lewallen, Weyerhaeuser Company
Joe Jackowski, Weyerhaeuser Company
Mark Schneider, Perkins Coie
Kathy Huibregtse, RMT, Inc.
Michael Amstadt, RMT, Inc.
Michael Erickson, Arcadis
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Progress Report No. 4
October 1, 2008, Through December 31, 2008

Remedial Design and Remedial Action for the 12" Street Landfill

(Operable Unit No. 4 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site)

Otsego Township, Michigan

This progress report is being submitted in accordance with Paragraph 44 of the Consent Decree for the

Design and Implementation of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc.,
Mill Property of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree).

L.

Summary of Work Performed During the Current Reporting Period:

m  On October 6, 2008, Weyerhaeuser completed its acquisition of the 12" Street Landfill property
from Plainwell, Inc.

m  On October 8, 2008, Weyerhaeuser submitted to the U.S. EPA the Preliminary Design Report.

m  On October 21, 2008, representatives of Weyerhaeuser, the U.S. EPA, the MDEQ), and the City
of Plainwell met in Plainwell. The meeting was focused on Operable Unit 7, the Plainwell Mill
but some of the representatives also toured the 12" Street Landfill to view site conditions during
the removal of the water control structure that had been associated with the Time Critical
Removal action in the Plainwell Impoundment.

m  On December 17, 2008, Weyerhaeuser received comments from the U.S. EPA on the
Preliminary Design Report. Weyerhaeuser will submit a response-to-comments document and a
Pre-Final Design Report to the U.S. EPA by January 19, 2009.

Summary of Data Collected During the Current Reporting Period:
m  No sampling activities were undertaken during the current reporting period.

Summary of Activities Undertaken in Support of the Community Relations Plan (completed during
the current reporting period and anticipated during the next period):

m  No activities were undertaken during the current reporting period, and none are anticipated
during the next period.

Summary of Any Modifications to the Workplans or Other Schedules Proposed to, or Approved by,
the U.S. EPA:

m  Weyerhaeuser received comments from the U.S. EPA on the Preliminary Design Report on
December 17, 2008. Weyerhaeuser will submit a response-to-comments document and a Pre-
Final Design Report to the U.S. EPA by January 19, 2009. Based on the these
dates, Weyerhaeuser anticipates that the Remedial Action activities can still take place in 2009,
however, any further delays will push the Remedial Action activities into 2010.

Summary of Problems Encountered During the Current Reporting Period:

u None.

L:\WPMSN\PJT\00-05117\09\ 00700\ L000511709-003.D0C 1/7/2009


file://I:/WPMSN/PJT/00-05n7/09/00700/L0005n709-003.DOC

6. Summary and Schedule of Work Anticipated During the Next Reporting Period (January through
March 2009):

m  Weyerhaeuser plans to submit a Pre-Final Design Report to the U.S. EPA, including a
comment/response document, by January 19, 2009.

s Following the receipt of the U.S. EPA’s comments on the Pre-Final Design Report,

Weyerhaeuser will address the comments and submit a Final Design Report to the U.S. EPA.

7.  Anticipated Problems Associated With Work During the Next Period:

m  None.

8. Planned Resolution of Past or Anticipated Problems:
= None are needed.

9. Other Relevant Information:

m  None
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